
Town of Eaton Master Project List - CURRENT PROJECTS  Last update 03-22-2023

Project # Case Name Case Address Proj Mgr Pre-App Fee 
Application Fee 

Estimate

Date of 
Developer Cost 
Reimbursement 

Agreement Review Type Status Notes
TE-19-02 Code Update n/a Vince

Harris
N/A N/A N/A PC/BOT

Legislative
Working PC study Session 10/7/2021 & 11/4/2021

Public Input Mtg with PC 12/1/2021 (Wednesday evening)
PC Mtg to review Draft expected TBD
BOT Mtg - TBD

TE-20-03 Eaton High School (new campus) NE corner of Collins St 
& CR35

Vince Harris $500 received $2000 received Received Administrative for 
Design Plan - 

Contract to build by 
BOT

Approved Conceptual Site Plan received on 3/13/2020 and reviewed by 
PC and Town Board on 4/2/2020; 
60% plans referred on 8/18/2020; Comment review with the 
applicant on 9/9/2020; 
90% plans referred on 10/2/2020; Comment review with the 
applicant on 10/21/2020; 
100% plans referred on 12/1/2020 ; Comments sent to the 
applicant on 12/17/2020; Grading permit issued on 
12/17/2020; Conditional SDP approval pending.  
Still need official plans to sign/approve.  Roundabout plans in 
progress by BASELINE

TE-20-04 Elm Ave Office Bldg S Elm Ave Vince Harris/
Lauren
Richardson

$500 received $5,000 received 7/23/2020 Administrative Approved Approval letter sent 5/10/2021
Building permit issued - under construction

TE-20-05 Renewable Fiber Landscape Sales Yard 601 E Collins St Julie
Esterl

N/A $1,200 9/29/2020 Administrative Approved Approved on 10/21/2021
November 19, 2021 letter sent

TE-20-06 Eaton Main Street Improvement Plan Main Street Vince
Harris

N/A N/A N/A PC/BOT
Legislative

Working Open House with community on August 2 to present 
Mainstreet HOMETOWN group efforts and plans, Master Plan 
prep and updating underway.  

TE-20-09 Ace Hardware Storage Building 151 S Oak Ave Vince Harris $500 received $1,800 received 3/18/2021 Administrative Approved Site Plan Approved on 5/17/2021
Authorized bldg permit

TE-21-01 Xcel Energy NCAP Alignment SRU Julie
Esterl/ Will 
Charles

Waived $6,500 received 8/31/2021 PC/BOT
Quasi-Judicial

Working Staff preparing Staff Report. Notices sent by applicant. PC 
hearing 03/03/2022. BoT hearing 03/17/2022. Agreement 
between Town and Xcel Energy completed. Xcel Energy can 
now move forward with construction documents and eventual 
powerline construction. Xcel and Town Engineer are 
evaluating access, grading, and drainage permits along the T-
line route and sub-station site. 

TE-21-02 Xcel Energy Sub-Station Site Plan Julie
Esterl/Will 
Charles

Waived $3,000 received 8/31/2021 Administrative Working Xcel Submitted a plot plan for review on 8/31/2022 and was 
sent out on referral 9/1/2022. Red lines were sent back to Xcel 
on 9/14/2022. At this time, most of the redlines are because 
of discrepancies between previous and currently proposed 
landscaping quantities. As well as the applicant needing to 
apply for a lot line adjustment to combine the multiple parcels 
the project encompasses. Since the redlines were sent to Xcel, 
we have not heard anything back from them. Staff spoke with 
applicant to clarify questions 11/3/22.

TE-21-04 Ziggi's Drive Thru Coffee 380 S. Elm Ave Lauren
Richardson

$500 received $5,000 received 5/28/2021 Administrative Approved Mylars are complete and approved. Building Permit issued and 
is under construction.

TE-21-05 Governors Ranch Office Building 100 S. Cherry Ave. Andrew
Baker

$500 received $5,000 received 4/29/2021 Administrative Approved Approved on 5/27/2021
Building Permit issued, TCO issued. CO issued.
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TE-21-06 Scooter's Drive Thru Coffee 65 S Elm ave. Alyssa

Rivas
$500 received $6,000 received 11/1/2021 Administrative Approved Mylars are complete and approved. Under construction. 

Planning has signed off on building permit after Vince's 
inspection 06/07/2022.

TE-21-09 Eaton PD Range Plan Eaton Ind Park
Replat D

Lauren
Richardson

N/A N/A N/A TBD Working On hold

TE-21-10 Allo Communications Fiber Network

Various

Vince Harris Administrative Working

CO-3493 Roundabout Project at CR35 & CR74/Collins St. CR35 & CR74/
Collins St.

Baseline
Engineering

N/A N/A N/A Administrative for 
Design Plan - 

Contract to build 
intersection by BOT

Working Contractor was awarded the week of Feb. 7th. Intersection 
closed and under construction. Initial construction completed, 
signage to be installed in November. Spring 2023 Duran 
construction will need to update landscaping and irrigation for 
2023 growing season. 

TE-22-02 Heinze SDP (Method Flow trailer violation)- building a
115 E. 1st Street

Lauren 
Richardson

$500 received Administrative Working Pre-App meeting was 03/09/22. Waiting for applicant to 
formally submit.

TE-22-03 Kammerzell - Costa Oil SDP

Maplewood Estates 
PUD, 1st Replat, Lot 4, 
Block 2

Lauren 
Richardson

$500 received

$3,000 received

4/6/2022 Administrative Approved Pre-App Meeting was 03/29/2022. Formal Submittal 
05/18/2022. Referrals sent 05/20/2022. Referral Comments 
Letter sent to applicant 06/10/2022. Submittal #2 09/02/22. 
Submittal #2 referral due 09/30/22. Submittal #2 Referral 
Comments sent to applicant 10/05/22.  Submittal #3 
10/11/22. Third referral letter sent to applicant 11.03.22. Final 
mylars signed and scanned. Building Permit in process 
(planning has already signed off on BP).

TE-22-04 Eaton Elementary School Demolition

10 Cheyenne Avenue

Lauren 
Richardson

$500 received

$1,200 received

5/24/2022 Administrative Approved Pre-App Meeting was 04/05/2022. Formal Submittal 
05/16/2022. Referral Request sent 05/17/2022. Referral 
Comment Letter sent to applicant 06/02/2022. Submittal #2 
07/01/2022. Sent of referral 07/05/20220. Submittal #2 
Referral Comments sent to applicant 07/19/2022. Applicant is 
going to drop off mylars of CDs to Town Hall soon. Printed and 
signed. Ready for permits.

TE-22-05 Benjamin Eaton Elementary School Addition

100 S. Mountain View 
Drive

Lauren 
Richardson

$500 received

$1,800 received

5/24/2022 Administrative Approved Pre-App Meeting was 04/05/2022. Formal Submittal #1 
05/10/2022. Referral Request sent 05/10/2022. Referral 
#1Comments Letter sent to applicant 05/26/2022. Submittal 
#2 07/13/2022. Referrral #2 sen 07/15/2022. Referral #2 due 
07/29/2022. Submittal #3 submitted 08/26/2022. Referral #3 
sent 08/26/2022. Referral comments sent applicant 09/01/22. 
Recommend CPs and SDP for mylar and signatures. FUL & FDLs 
received. Digitally recorded on Cascade.

TE-22-06 605 5th St Variance

605 5th St

Lauren 
Richardson

N/A

$1,000 received

N/A BoT Quasi-Judicial Approved Fee paid 04/26/2022. Referrals to go out 04/26/2022. 
Response to Comments Letter sent to applicant 05/26/2022. 
Staff Report sent to Greg 06/09/2022. Public Hearing 
06/16/2022. BoT approved Resolution.

TE-22-07 960 E. Collins St LLA

960 E. Collins St

Lauren 
Richardson

$500 received

$1,800 received

7/26/2022 Administrative Approved Pre-App received 04/27/2022. Referral sent 04/27/2022. Pre-
App Referral Summary sent to applicant 05/18/2022. Pre-app 
Referral Summary sent to applicant again 06/02/2022. Last 
invoice sent 11/9/22. 
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TE-22-08 Circle K SDP Amendment

425 S. Elm Rd

Lauren 
Richardson

$500 received Administrative Approved Pre-App received 04/27/2022. Referral sent 04/27/2022. Pre-
App Referral Summary sent to applicant 05/18/2022. Pre-App 
meeting held with Applicant 06/08/2022. Contact made with 
applicant 09/28/22. Formal Submittal made. Final submittal 
02/01/23. Need to verify with Vince before approving. 

TE-22-09 Reeman Lateral Natural Gas Pipeline

070929200014 & 
070929300013

Lauren 
Richardson

$500 received

$8,000

9/16/2022 PC/BOT
Quasi-Judicial

Approved Pre-App received 06/08/2022. Pre-App referral sent 
06/07/2022. Pre-App Referral Summary sent to appllicant 
07/07/2022.Pre-App Meeting held 07/26/2022. Submittal #1 
09/16/22. Application on referral. Referral due 10/13/22. First 
referral letter sent to applicant 10/27/22. PC hearing 
scheduled for 12/1/22. PC vote for recommendation of 
approval to BoT. BoT hearing scheduled for 01/19/23. BoT 
approved Resolution for SRU. Will go into effect April 1, 2023.

TE-22-10 Brown Farm Final Plat Filings 1 & 2

17650 CR 74

Vince 
Harris/Lauren 
Richardson

7/1/2020 PC/BOT
Quasi-Judicial

Working Pre-App received 06/10/2022. Pre-App referral sent 
06/014/2022. Applicant paid bill 07/22/2022. NWCWD email 
requesting Will Serve send 07/25/2022. Sent referral #1 out 
again 07/26/2022. Referral #1 due 08/12/2022. Referral 
Comments in process of being compiled. Estimated date to 
sent back to applicant 10/11/22. Applicant was sent First 
Referral Letter on 11/2/22. Recent meeting with applicant to 
review comments 12/1/22. 

TE-22-11 25 Ash Ave Conversion SDP

25 Ash Ave

Lauren 
Richardson

$500 received Administrative Working Pre-App received. Pre-App referral sent 07/14/2022.Pre-app 
referral due 07/29/2022. Waiting on applicant to formally 
submit.

TE-22-12 Smokin' Bros BBQ Patio SDP Adjustment
241 S. Elm St

Lauren 
Richardson

$500 received Administrative Approved Pre-App referral sent 08/31/22. Meeting with applicant 
10/11/22.

TE-22-13 1335 2nd St Rd Variance

1335 2nd St Rd

Lauren 
Richardson

N/A

$1,000

9/16/2022 BoT Quasi-Judicial Approved Application on referral. Staff Report & RFBA due to Greg 
10/12/22.  BoT hearing is 10/20/22. BoT Approved Variance. 
Variance Resolution to be signed Nov. 17/22

TE-22-14 DCP Reeman Pipeline 
080305300045

Lauren 
Richardson

$500 
$8,000

PC/BOT
Quasi-Judicial

Closed Application on referral. Referral Letter, Checklist, and 
Reimbursement Agmt sent to applicant 11/15/22.

TE-22-15 DJ Basin Diesel Mechanic

080306111006

Will Charles $500 Administrative Working Pre-App referral sent 10/18/22. Referral letter was sent to 
applicant 11/8/22.  Waiting on formal site plan submittal.

TE-22-16 Brookshire Mericle LLA Plat 217 & 223 Cheyenne 
Ave

Vince Harris N/A
$1,000

N/A Administrative Approved Recorded 11/08/22

TE-23-01 Eaton Community Church Parking Lot Expansion

1561 Benjamin Dr

Lauren 
Richardson

$500 Administrative Working PA sent out for referral 01/23/23. Referrals due 02/03/23. 
Referral summary sent to applicant 02/07/2023. Waiting for 
formal submittal. 

TE-23-02 Eaton Cemetery Sudivision
80305300045

Lauren 
Richardson

N/A
N/A

N/A PC/BoT Working Waiting on complete application

TE-23-03 ALLO Hub Facility SDP

421 Elm Ave

Lauren 
Richardson

N/A Adminstrative Approved Application is ready to be printed to mylar (NE to print) and 
bring to Town Hall for signatures.  Mylars have been signed. 

TE-23-04 Verizon Fuze SDP
151 S. Oak Ave

Lauren 
Richardson

N/A
$2,000

Adminstrative Working Referrals due 03/13/23. Referral summary has been sent to 
applicant. 

Billable to applicant at APPLICANT RATE
Billable to the TOWN at the TOWN RATE

Pre-App or Formal case - Working
Project Approved - Waiting final docs and/or inspections
Quasi-Judicial
Closed
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